
PROJECT BRIEF ARP Register Reference No
ARP/01314

Delivery Team Roads & Lighting Contracts Expected Completion Date 
31/03/2026

Scheme Type

Street
Town

Location/Description

Ward
Ward Name
Area Committee

Staff Diary Code
Comis Code
ERP Code

Design & Build Estimate n/a Design only?

Design Only Estimate (10%) £16,386 y
Budget Holder Vicki Storrar

Vivian Dyas
Asset Management & Commercial

Design Brief  Date 06/02/2025

Length (m) Average Width (m) Area (m2)
270 9.6 3272

Proposed Treatment

Comments

Dunfermline Central
City of Dunfermline

P00803
6AC14582

A60022.700110.YA2617

Assessment Results

Carriageway 100mm Plane & Replace

Brief Issued By

3

Project Summary

Carriageway

A907 Glenbridge/Carnegie Drive/Segal Place
Dunfermline

Chalmers Street to Chapel Street plus adopted section of Segal Place

Roads and Transportation Services 
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Horizontal Alignment
Vertical Alignment
Drainage

Consultation

Publicity

Pre-contract works

Dropped crossings to be provided on both sides at all junctions and at other crossing points.

Section 1 

Designed By

Design Final Estimate 

Section 2 

Scheme Budget Approved

Budget Approved By Vicki Connor

Section 3 

Scheme Completion Date

Final Scheme Value 

5.   Works to be notified in accordance with New Roads & Street Works Act and associated Codes of Practice

as appropriate for the nature of the proposed works.

Design Team

On completion of design please complete Section 1 and email to: 
Vicki.Storrar@fife.gov.uk for budget approval

On completion of build please complete Section 3 and email to:
Vicki.Storrar@fife.gov.uk

Estimating.subcontracts@fife.gov.uk

4.   Construction (Design and Management) Regulations

Adjust as required to accommodate any improvement
Check and prove any drainage system

Consultation to date has been limited to discussing the area programme with local Elected 
Members. All other necessary consultation to be undertaken by the designer. Liaise with 
Roads Network Management regarding signing & lining requirements, proposed traffic 

management arrangements, timing of works and SRWR notifications.  Liaise with Structural 
Services regarding any potential impact on bridges, culverts, retaining walls etc. For 

combined footway and lighting schemes, liaise with the Lighting Design & Construction 
team.

Advance signing and notification required.
Any necessary pre-contract works, e.g. vegetation cut-back, traffic control switch off etc., 

to be arranged by the designer.

Design Requirements
All design and construction work to be in accordance with:-

1.   Design Manual for Roads & Bridges
2.   Specification for Highway Works
3.   SCOTS National Roads Development Guide and the Fife Council Regional Variations

Adjust as required to accommodate any improvement
Additional Notes/Information
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